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MORASH, MELANIE

From: Papler, Roger@Waterboards <Roger.Papler@waterboards.ca.gov>
Sent: Monday, October 20, 2014 12:24 PM
To: edgard.bertaut@ATIMetals.com; rick.podlaski@thermofisher.com
Cc: Kalve, Erica; Neary, Leigh (Leigh.Neary@arcadis-us.com); Rollins, Hannah 

(Hannah.Rollins@arcadis-us.com); MORASH, MELANIE
Subject: T-S/MV - Site-Wide: VI & GW Investigative/Remedial Path Forward

Hello Edgard and Rick: 

Thank you and your consultants for another productive meeting on 2Oct14 (Meeting). 

The following lists the Meeting participants, summarizes the Meeting, and identifies the next steps. 

Participants 

Allegheny Technologies Inc. (ATI): Edgard Bertaut 
Thermo Fisher Scientific: Rick Podlaski 
Arcadis: Erica Kalve, Leigh Neery, and Hannah Rollins 
USEPA: Melanie Morash 
Regional Water Board: Roger Papler 

Meeting Summary 

VI Evaluation/Mitigation Status 

The following summarizes the current VI evaluation and mitigation projects and their status. 

Access Issues:  In the off-property North Bay commercial building NBCB-8, access is needed to repair the heating, 
ventilation, air conditioning (HVAC) system in the manager’s office.  An email from the Regional Water Board to the 
landlord would help move this project forward.   

Evaluation Plans/Procedures:  In the off-property residential areas, you intend to complete the VI evaluation by the 
end of winter 2015; ARCADIS will draft the outreach materials and update the residential access request form as needed 
In the off-property commercial areas, you plan to complete the HVAC-off VI evaluation before submitting the workplan 
addendum that is described below.  Building walkthroughs have been completed for 1674 Plymouth Street and 1300 
Terra Bella Avenue.  Given the elevated TCE levels in soil vapor in two wells in the Spring Street residential area, public 
outreach to SSRB-3 and SSRB-11 will take place as soon as possible with IA sampling following soon thereafter.  

Submittals:  We received the design of the proposed vapor intrusion mitigation system (VIMS) as a remedial workplan 
for the on-property commercial Spectra-Physics Site building SPCB-13.  Within the next several weeks, you will be 
submitting a VI workplan addendum to evaluate the off-property residential Spring Street areas within the T-S/MV site 
where groundwater-trichloroethene (TCE) levels are greater than 5 micrograms per liter (5 ug/L).  An expedited review 
and approval by the Regional Water Board and USEPA would help to move this project forward.  Public outreach will be 
conducted in the Spring Street residential area that overlies groundwater-TCE exceeding 5 ug/L immediately before the 
sampling is scheduled, probably December 2014 or January 2015. A VI workplan addendum evaluating commercial 
buildings in the off-property area where TCE levels are greater than 5 ug/L will be submitted after the majority of HVAC-
off indoor air sampling for buildings in the current commercial study area is completed and the data have been evaluated. 

GW Remedial Evaluation Status 
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The following summarizes the current status of the enhanced reductive dechlorination (ERD) remedial project and related 
documentation. 

NBCB-8:  At this off-property North Bayshore commercial property, several monitoring wells are needed to properly 
evaluate the progress of the ERD remedial project.  An email or preferably a letter from the Regional Water Board 
addressed to the Responsible Parties would help to move this project forward. 

Site-Wide: For the entire Teledyne-Spectraphysics Superfund site plume, the forthcoming Revised Focused Feasibility 
Study for groundwater (Revised FFS) can be submitted as a stand-alone document or as an attachment to the eventually 
forthcoming Remedial Investigation and Feasibility Study (RI/FS) for VI.  Regional Water Board staff will confer with 
management regarding their preference on how to review and approve the Revised FFS for groundwater and RI/FS for 
VI.  

Next Steps 

As discussed above, the following next steps will continue to help move the VI and groundwater investigative/remedial 
projects forward. 

Access Issue Resolution 

SSRB-8:  Communication from USEPA to the occupant of this off-property residential structure was requested and 
reportedly completed. 

NBCB-8:  An email from the Regional Water Board to this commercial building owner was requested to create access to 
and move forward the HVAC remediation of the manager’s office. A Regional Water Board email or preferably letter is 
also needed to create access to install  three to four monitoring wells to better evaluate the off-property groundwater-
ERD remedial project.  The 9Oct14 Regional Water Board email presumably satisfies that request. 

VI Workplan Addendum Review 

Expedited review by the Regional Water Board and USEPA would help to move the residential off-property evaluation of 
potential VI in areas overlying TCE greater than 5 ug/L.  The Regional Water Board and USEPA will expedite their review 
as much as possible within the constraint of our respective caseloads. 

Please contact us if you have any questions. 

Respectfully,  

Roger Papler, P.G. 
San Francisco Bay Regional Water Board 
1515 Clay Street, Suite 1400 
Oakland, CA  94612 
Phone: 510-622-2453 
 
Melanie Morash 
U.S. Environmental Protection Agency - Region 9 
75 Hawthorne Street (SFD-1) 
San Francisco, CA  94105 
Phone: 415-972-3050 

 

 

 


